

[LB 1012]

OCTOBER 2012

Sub. Code: 2038

**MBA HOSPITAL AND HEALTH SYSTEM
MANAGEMENT DEGREE EXAMINATION
FIRST YEAR**

(for candidates 2011 – 2012 onwards)

**PAPER VIII – HOSPITAL PLANNING, ARCHITECTURE
AND PROJECT MANAGEMENT
Q.P. Code : 432038**

**Time : 3 hours
(180 Min)**

Maximum : 100 marks

Answer ALL questions in the same order.

I. Elaborate on :

**Pages Time Marks
(Max.)(Max.)(Max.)**

- | | | | |
|--|----|----|----|
| 1. Describe the various types of organizations which are necessary for an effective administration of a project. | 17 | 40 | 20 |
| 2. Prepare a Feasibility Report to start an ENT Hospital in Chennai. | 17 | 40 | 20 |

II. Write Notes on :

- | | | | |
|--|---|----|---|
| 1. Bring out the importance of “Team Spirit” in project management. | 4 | 10 | 6 |
| 2. Explain the causes for project overruns and suggest the methods to avoid overruns in a project. | 4 | 10 | 6 |
| 3. How will you evaluate the performance of a project? | 4 | 10 | 6 |
| 4. “Cost estimates for a project can never be accurate” – Discuss. | 4 | 10 | 6 |
| 5. Explain the various steps involved in project management. | 4 | 10 | 6 |
| 6. Describe the significance of contracting in project management. | 4 | 10 | 6 |
| 7. “Choice of technology is mainly guided by the availability of raw material” – Do you agree? Explain. | 4 | 10 | 6 |
| 8. Enumerate the importance of communication in project. How will you ensure good communication system in a project? | 4 | 10 | 6 |
| 9. Discuss the roles and responsibilities of a project manager. | 4 | 10 | 6 |
| 10. Explain briefly: | 4 | 10 | 6 |
| a. Project Diary | | | |
| b. Work Breakdown Structure | | | |
| c. Disaster Project | | | |

[LC 0413]

APRIL 2013

Sub. Code: 2038

**MBA HOSPITAL AND HEALTH SYSTEM
MANAGEMENT DEGREE EXAMINATION
FIRST YEAR**

(for candidates 2011 – 2012 onwards)

**PAPER VIII – HOSPITAL PLANNING, ARCHITECTURE
AND PROJECT MANAGEMENT**

Q.P. Code : 432038

Time : 3 hours

Maximum : 100 marks

I. Elaborate on :

(2x20=40)

1. Discuss the various project life cycle phases in terms of mega project execution.
2. Explain the physical layout, plan and design of a general hospital with satisfying all hospital policies and procedures.

II. Write notes on :

(10x6=60)

1. Describe the different categories of project depending on their speed.
2. Discuss the roles and responsibilities of a project manager while implementing a project.
3. Explain clinical and non clinical departments in a hospital.
4. Describe the various tools and techniques of project management.
5. Explain the procedure for projects work system design.
6. Describe the significance of tendering in project management.
7. Explain the R's of Contract.
8. What are the coordination guidelines of effective implementation reporting system in project management?
9. Discuss the design of project procedure manual.
10. Explain briefly:
 - a. Internet 805
 - b. Zero date
 - c. MISTER

[LF 1014]

OCTOBER 2014

Sub. Code :2038

**MBA (HOSPITAL & HEALTH MANAGEMENT) DEGREE EXAMINATION
FIRST YEAR
(2011-2012 Batch onwards)
PAPER VIII – HOSPITAL PLANNING, ARCHITECTURE AND
PROJECT MANAGEMENT**

Q.P. Code: 432038

Time: Three hours

Maximum : 100 Marks

I. Elaborate on:

(2 x 20 = 40)

1. Elaborate on project evaluation, objectives, types and methods.
2. Describe about the stages of project formulation.

II. Write notes on:

(10 x 6 = 60)

1. State the importance of Team Building
2. Discuss about the biomedical waste management
3. Write about the work break down
4. Describe an organizational hierarchy
5. Brief on vertical and horizontal expansion of hospital structure
6. State the importance of project manager
7. What do you mean by project work design system?
8. How project differ from programme?
9. Discuss about an accountability in project
10. Enumerate on Disaster Management
